To: Hoppe, Michael[Hoppe.Michael@epa.gov}
From: Stan Kaczmarek

Sent: Tue 10/1/2013 5:06:52 PM

Subject: Re: Status of Removal Action, October 1 AM

It was a single point. The top 6 inches showed a 23 ppb level. The next foot showed a 36 ppb
level (the highest in the entire removal area). The next foot (1.5 - 2.5 foot interval) showed 0.07
ppb. So a 2 foot cut over a 200 square foot area providing removal of 400 cubic feet, or 15 cubic

yards, should remove that contamination.
Stan Kaczmarek, PE

de maximis, inc.

186 Center Street, Suite 290

Clinton, NJ 08809

(0) (908) 735-9315

(C) (973) 978-9621

>>>(On 10/1/2013 at 12:58 PM, in message
<6d5cefccbd6045fcb0315ftf8fb34a13(@BY2PR0OIMB062 namprd09.prod.outlook.com>,
"Hoppe, Michael" <Hoppe.Michael@epa.gov> wrote:

That sounds good. You can't go toward the shoreline and | am assuming the channel has
analytical that says it doesn't have the contamination? Please confirm. Otherwise | might say a

more radial approach?
From: Stan Kaczmarek <StanK@demaximis.com>

Sent: Tuesday, October 01,2013 12:33:24 PM
To: Hoppe, Michael

Subject: Re: Status of Removal Action, October 1 AM

Mike, do you have any criteria for determining
how much is enough to dredge in this area?
Would the following be acceptable? Take a 2
foot deep cut, two bucket widths wide, and 10
feet up river and down river, with the location
of the sample 0481 defining the center point of
this removal zone?

Stan Kaczmarek, PE
de maximis, inc.
186 Center Street, Suite 290
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Clinton, NJ 08809
(0) (908) 735-9315
(©) (973) 978-9621

>>>0On 10/1/2013 at 12:14 PM, in message
<e9bYatb21fa040a8a77{fa0388611189@BY 2PR(
"Hoppe, Michael" <Hoppe.Michael@epa.gov>
wrote:

Stan, with respect to the dredging, the northern area at the tip has to be addressed and EPA
confirmed with regional counsel that there is no regulatory re ason not to dredge nearl/in the
channel. Your other dredge related bullets reflect our earlier conversation and are the agreed
upon measures.

Mike Hoppe

From: Stan Kaczmarek <StanK@demaximis.com>

Sent: Tuesday, October 01,2013 11:46:58 AM

To: BudneySL@cdmsmith.com; Hoppe, Michael; Vaughn, Stephanie

Cc: Gary.Foster@CH2M.com; George . Hicks@CH2M.com; John Rolfe; Willard Potter; Robert Law

Subject: Status of Removal Action, October 1 AM

Stephanie and Mike,

[ appreciate the phone call this morning.
Please confirm that the following 1s an
accurate summary of our discussion.

 Dredging 1s to continue while focusing on
the removal of silt up to Station 32+00,
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which 1s the edge of the zone to also be

capped.

e The rock slope should not be dredged with
the existing equipment as nothing should be
done that can potentially destabilize it

* The rock slope will need to be addressed at
a future time, possibly as part of the remedy
for the 17 miles of LPRSA

e CPG should attempt to remove soft material
at the northern tip of the Removal Area
even if it 1s in the Navigation Channel; EPA
will confirm that there are no regulatory
constraints to doing that

* Dredging should continue until the entire
Removal Area south of Station 32+00 is
fully addressed... as many undercuts as can
be fixed will be fixed, and the others will be
poled and sampled

Attached are results from yesterday's poling
exercise, showing the type of material
encountered in the center of the rock-stabilized
slope. As indicated above, the slope itself will
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not be dredged as part of this Removal Action.

Also as discussed this morning, following are updates and plans that will impact the next few days:

Hudson County informs us that repairs on Bridge Street Bridge (BSB) will-begin around October 8 and
are then expected to be finished on or around October 14. CPG must demobilize all of its dredging
equipment prior to the start of this period. The Passaic River Regatta will occur while BSB is being
repaired; as a result the Removal Action will have no impact on it. However, CPG will plan to begin
mobilizing equipment for capping after BSB's normal operation has been demonstrated.

In order to get EPA approval to demobilize from dredging, CPG plans to submit the following:

Survey results for Cuts 7, 8 and 8T will be submitted for review and conditional approval on
October 1

Survey results for Cut 9 will be submitted for conditional approval no later than October 2
Survey results for the portions of Cut 10 that were capable of being dredged will be
performed by October 3 and submitted shortly after

Final survey of all areas after clean up cuts are complete, will be conducted no later than
October 3 and promptly submitted

Conditional approval means that CPG will acknowledge on the survey maps specific undercuts that
will need to be touched up on October 2, and/or specific undercuts that will need to be sampled and
poled because they cannot be dredged further. These specific areas will be highlighted on the survey
maps. CPG will plan to complete the sampling of the undercut areas prior to the end of this week.
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A sampling plan for cores from the post-dredge surface will be submitted by October 3, and will be
implemented upon approval but no later than October 10. This will allow the survey boats to be
removed from the river prior to the Regatta as well.

Please contact Rob Law; Bill Potter or myself if you have any questions.

Stan Kaczmarek, PE
de maximis, inc.

186 Center Street, Suite 290
Clinton, NJ 08809
(0) (908) 735-9315
(C) (973) 978-9621
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